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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2011
(] Quarter 1 (Jan 1 — Mar 31)

WisDOT research program category: (
(] Quarter 2 (Apr 1 — Jun 30)
(
(

[] Policy research X] Wisconsin Highway Research Program

[] Other [J Pooled fund TPF# L] Quarter 3 (Jul 1 - Sep 30)

X Quarter 4 (Oct 1 — Dec 31)

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers

Project investigator: Habib Tabatabai Phone: 414-229-5166 E-mail: ht@uwm.edu

Administrative contact: Peg Lafky Phone: (608)266-3663 E-mail: marguerite.lafky@dot.wi.gov

WisDOT contact: Travis McDaniel Phone: E-mail: Travis.McDaniel@dot.wi.gov

WisDOT project ID: 0092-12-06 Other project ID: Project start date: 9/1/2011

Number of extensions: 0

Original end date: 8/31/2014 Current end date: 8/31/2014

Project schedule status:

X] On schedule [ ] On revised schedule [] Ahead of schedule [] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$166,992.00 $12,087.00 $12,087.00 7% 10%

Project description:

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the
optimal bridge deck maintenance strategy to be employed by WisDOT.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A comprehensive review of literature was initiated (Task 1). All reports and papers obtained were catalogued and included
in an electronic “End Note” database. Work on review and synthesis of obtained literature commenced. We were able to
obtain a pre-publication final report of a NCHRP Synthesis study on a similar topic. This document provided valuable
information and references. The NCHRP study also included a national survey regarding deck polymers. However, the
survey analyses were limited. We have asked the Pl for the NCHRP study to provide us with the raw data (which is not in
electronic form) (Task 2). He has promised to provide us with the results from at least the Midwestern states in January
2012. These raw data will be converted into electronic form, analyzed and used in detail for the Task 2 survey planned for
this study.

Anticipated work next quarter:
Continue working on Task 1 and 2 and begin Task 3.

Circumstances affecting project or budget:

None
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